CITY OF MT. SHASTA

PROJECT NUMBER

PPNO AND EA

PROJECT TITLE

DESCRIPTION

TYPE OF
WORK

STIP
CYCLE

CT/
CTC

PROJ
COMP.

98/99

99/00

00/01 | 01/02

02/03

03/04

PROJECT
TOTALS

FED AUTH
DATE

ALLOC
DEADLINE

ALLOC
EXT DATE

ACTUAL
ALLOC
DATE

AWARD
DEADLINE

AWARD EXT
DEADLINE

ACTUAL
AWARD
DATE

EXP
DEADLINE

EXP EXT
DATE

ACTIONS / COMMENTS

2081 RPL-5136(002)
4542241

State Only $ appr

CHESTNUT/LAKE RECONST CHESTNUT ST, ALMA ST, AND

JESSIE ST.

RECONST

1998 CT
CT
2002

CTC
2002

E&P
PS&E
PS&E

CON
CON

35
243

1722

10

981

35
243
10

N/A

1722
981
2991

1/10/2000
4/5/2000
10/3/2001

6/15/2000
10/3/2001

6/15/2001

2/15/2002

1/14/2002

6/30/2002
6/30/2002

1/14/2005
1/14/2005

HQ has FROE 8/03
10/03/01 $10,000 added from 2002 STIP

5/2/01 CTC appr 7.5 mos awd ext
10/03/01 $981,000 added to const from 2002 STIP
\Will combine w/PPNO 2210 for constr

2164 RPL-5136(003)
T8346A

Prop 116

PEDESTRIAN WALKWAY

LTC to vote on new loc 4/3/01:
PINE & ALMA STREETS

CONST

1998

CTC

E&P
PS&E

CON

140

140
140

5/11/2000

5/11/2001

|If appr, new deadline will be 9/01

2210 RPL-5136(003)
454804

State Only $ appr

CHESTNUT/LAKE ST

ON LAKE ST BETWEEN MORGAN REHAB

WAY AND MT SHASTA BLVD.
OVERLAY, SIGNAL AT
COMMERCIAL ST.

2000
CT
CT
CT

E&P
PS&E

CON

56
12
1174

N/A
56

1174
1242

1/25/2001
1/25/2001
1/25/2001

1/25/2002

1/14/2002

6/30/2003
6/30/2003
1/14/2005

HQ has FROE 8/03

4/17/03 transf $857 fr R/W to Constr & transf $3,689 fr
PS&E to Constr

E&P

PS&E

RIW

CON

E&P

PS&E

RIW

CON

E&P

PS&E

RIW

CON

E&P

PS&E

RIW

CON

E&P

PS&E

RIW

CON

HEADS UP

ALLOCATED/AUTHORIZED

Pending Allocation

Complete
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CITY OF MOUNT SHASTA 2002 STIP

PPNO

PROJECT NUMBER
EA

PROJECT TITLE

FEDS$/
FSTIP
ST$

DESCRIPTION

TYPE OF
WORK

STIP
CYCLE

CT/
CTC

PROJ
COMP.

02/03

03/04

04/05 | 05/06

06/07

PROJECT
TOTALS

FED
AUTH
DATE

ALLOC
EXT
DEADLINE

ALLOC
DEADLINE

ACTUAL
ALLOC
DATE

AWARD
DEADLINE

AWARD
EXT
DEADLINE

ACTUAL
AWARD
DATE

EXPEND
DEADLINE

EXPEND
EXT
DEADLINH

ACTIONS / COMMENTS

2289

Rockfellow: fr Everitt Mem. Hghwy

E&P

to Jefferson Dr. N. Mt. Shasta Blvd:

Rehab

2002

CT

PS&E

10

10

N/A

6/30/2005

ST$ |f

rom Nixon Rd to Spring Hill Blvd. Ida

St: from Mt. Shasta Blvd to B St

2002

CT

CON

220

182

402

6/30/2006

412

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

RIW

CON

HEADS UP!

ALLOCATED/AUTHORIZED

Pending Allocation

Complete




